
WWTU Project Payments

As of September 20, 2016

SRF PROJECTS:

Northside Regional Lift Station and Force Mains -
City of West Lafayette (Reimbursements-Greeley.Krohn)
Bingham Greenebaum Dol!
O.W. Krohn & Associates

Brown Equipment Co.
Jack Doheny Supplies
Design: (Greeley & Hansen)
Constructiori Engineering: (Greeley&Hansen) :;
Construction: (RL Turner Corp)
Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

Design: (Greeiey&J^ansen^
^ectren Utility Holdings
Duke Energy
Huston Electric

I MPROVEMENTFUND"
Sheraton and Fairway Knolls Lift Station Improvements

3|ty of West Lafayette (Reimbursement-Greeley & Hansen)
3ity of West Lafayette (Reimbyrsement-Krohn & Assoc.)
Slt^of West Lafayette (Reimbursement'Bose, McKinney Evans)
3ingham Greenebaum Doll
3.W. Krohn & Associates
3ose McKinney & Evans
/Vithered Burns. LLP
construction Inspection: (WessierEngineering)
^onstructon Engineering: (GreeleyA Hansen)
construction: (Bowen Engineering)
construction Retainage: (Bank of New York MeHon)
/ectren Utility Holdings
A/intek Corp: $14,800 request rescinded by City of West Lafayette

2014 SRF LOAN

Preliminary Engineering: (Greeley & Hansen)
3hase 3 Power: (Duke Energy^
3ose McKinney & Evans
:iber Construction: (WJntek Corp.^
construction: (Bowen Engineering)

IMPROVEMENT FUND

CONTRACT AMOUNT
Original

$ 344,300.00
$ 508,300,00
$ 2,793,000.00

$ 344,300.00

$ 344,300.00

$ 148,000.00
$ 308,000.00
$ 2,115,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

Change Orders

$ 17,000.00
$ 198,500,00

$ 17,000.00

$ 17,000.00

$ 54,000.00

$^

Current

$ 361,300.00
$ 706,800.00
$ 2,793,000.00

$ 4,200,000.00

$ 361,300.00

$ 361,300.00

$ 148,000.00
$ 308,000.00
$ 2,169,000.00

$ 2,610,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

PAYMENTS
Paid To Date

$ 422,158.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ :621,225:00
$ 2,143,453.00
$ 238,162.00
$ (168,200,00)1

$ 3,822,276.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723,00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197.271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

Payment Request

$ , 9,500.00
$...........................................

_^__..._...................................._...

$ 9,500.00

.$ ......................................

_$_-_
_$,_._

_$_~_
.$......._____..__.._-_.

$
~$——-.-

$-"~""""'-""~"""""""""""-"

.$......................................-...

i_~_i_-_
-$7

Total

$ 422,158.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 630;725;09
$ 2,143,453.00
$ 238,162.00
$ (168.200.00)

$ 3,831,776.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910,00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00

^.._.._...............................^

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

% CONTRACT PAID

118.43%
89.24%
76.74%

91.23%

reimbtoCitybySRF

78.90%
42.22%
87.54%

100.00%

100.00%
100.00%

reimb to City by SFR



WWTU Project Payments

As of September 20, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates)
Design: (Wessier & Asspc|ates)
Permit: (Wessler & Associates)

Construction: (Layne Heavy Civil, Inc.)
Construction Retainage: (Lafayette Bank & Trust)

IMPROVEMENT FUND
Cumberland Ave Sanitary Sewer Extension

Desit.in Study: (Greeley & Hansen)
Preiiminary Engineering: (Greeley & Hansen)
Construction: (DJ McQuestion & Sons)

IMPROVEMENT FUND

Construction inspection: (Wessler EngjneerinjjL
Construction: (Atlas Excayating)
Construction Retainage: (Huntington Bank)

2014 CONSTRUCTION FUND
Chemicai Feed Facilities for Phosphorus Removal

Design: (Wessler Engineering)
Permit: (Wesseler Engineering)
Bid: (Wessler Engineering)
Construction Inspection: (Wessler Engiineiem'^)^^
Support Services: (Wastewater Solutions, Inc.)
SCADA System: (Wessler Engineering)

IMPROVEMENT FUND

Cpnstructipn: (Layne; Heavy^Ciyif, inc.)
Construction Retajnage: (Lafayette Bank & Trust)

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer

Preliminary Design Report: (Wessier Engineering)
Temp Sewer Flow Montoring: (Wessler Engineering)

?^!^^^^^^?.?^l?M^HL(y^^.?J^f.^_l?-9-!n??[i!3RL
Permit & Geotechnica!: (Wessier Engineering)
Utility Coordination Svcs: (Butler Fairman & Seufert)

IMPROVEMENT FUND

Base McKinney & Evans
O.W. Krohn & Associates
Sonstruction Engineering: (Wessier Engineering)
C;iE)nstmiGtiQn:<Bowen Engineering) ; ^? :^ r : l^y^\
Sonstructioh Retajnage: (Bank of New York Mellon) . ^

2016 CONSTRUCTfON FUND

CONTRACT AMOUNT
OrigEna!

$ 14,200,00
$ 52,200.00

Change Orders

$""1-1~'~4,000^0^

$ 443,510.00

$ 513,910.00

$ 25,000.00
$ 187,500.00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76.000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753,090.00

$ 12,099.35

$ 12,099.35

$ 124,227,00

$ 124,227.00

$

$^

$ 32,255.48

$ 753,090.00

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000:00

$ 20,475,000.00

$ 32,255.48

^................................ ...^...

$

Current

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25,000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000,00
$ 4,000.00
$ 24,000.00
$ 250,000,00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000,00
$ 55,000.00
$ 77,426.96

$1,270,826.96

$ 700,000.00
$19,775,000,00

$ 20,475,000.00

PAYMENTS
Paid To Date

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856.849.31
$ 101.450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682,05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39.201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 232,230.10
$7,985,250.00
$ 887,250.00

$ 9,205,730.10

Payment Request

_$_-_
$. -

$_-_$ ,_-_

$_^_$

$

$

$_!_
$IZ^
$

$

$ 7-

$_-_
$-~ '" -

$ / 1.775,250:00
$.: 197,250,00

$ 1,972,500.00

Total

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147,95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24.000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 232,230.10
$ 9,760,500.00
$ ; 1,084,500.00

$ 11,178,230.10

% CONTRACT PAID

100.00%
100.00%
114.18%

95.58%

96.14%
99.99%
92.67%

100.54%
94.82%

100.00%
105.79%
100.00%
66.36%
2.34%

100.00%

94.95%



WWTU Project Payments

As of September 20, 201 6

CAPITAL IMPROVEMENT PLAN PROJECTS:

Auburn Meadows Lift Station
Preliminary Engineering; (Greeley & Hansen)

IMPROVEMENT FUND

CONTRACT AMOUNT
Original

$ 197.000.00

$ 197,000.00

Change Orders | Current

$

$ 197,000.00

$ 197,000.00

1 -—-——

PAYMENTS
Paid To Date

$ 52,342.40

$ 52,342.40

Payment Request

$

Total

$ 52,342.40

$ 52,342.40

% CONTRACT PA!D

26.57%

9/15/2016
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